# **CAPITAL PROJECT SUMMARY REPORT**

# **Waterfront Sewer Project**

Project Complete Summer 2021

## AGING SEWER LINE GETS NEW LIFE

### **PROJECT OVERVIEW**

The waterfront sewer forcemain, originally built in 1972, is a critical piece of infrastructure that required replacement to support new growth in the community and help protect the waterfront. This project is now complete after three years of construction.

This upgrade included the installation of a new, larger sewer forcemain along with the construction of three new lift stations:

**PART 1:** From Maritime Heritage Centre to 1st Ave. was completed in 2018.

**PART 2:** From First Avenue to Rockland Road - was completed in 2019-2020.

**LIFT STATIONS:** The lift stations were constructed 2020-2021.

In 2019, an archeological site was discovered as part of the excavating. The project team was able to reorganize the project plan and complete the work on time.



Installing the new waterfront sewer line required deep excavation and careful coordination



One of three new lift stations construction along the waterfront route

#### **PROJECT COST**

The approved budget for the project was \$12.3 million and the work was completed on budget.

#### THE PROJECT TEAM

#### Owner:

City of Campbell River

#### Design:

Stantec Consulting and Highland Engineering Services

#### Construction:

J. Cote & Son Excavating (Pt. 1) Wacor Holdings Ltd. (Pt. 2) Knappett Industries (Lift Stations)



For more information visit <a href="www.campbellriver.ca">www.campbellriver.ca</a> or contact the Project Team at: E-mail: <a href="capitalprojects@campbellriver.ca">capitalprojects@campbellriver.ca</a> Phone: 250.286.5700

